

*Revised*

**No.21/1/2018-IPDS**  
**Government of India**  
**Ministry of Power**  
\*\*\*\*\*

Shram Shakti Bhawan, Rafi Marg  
New Delhi, Dated: 27<sup>th</sup> February, 2018

To

The CMD  
Power Finance Corporation Ltd  
Urjanidhi 1, Barakhamba Lane  
New Delhi- 110001  
Email: [rajeev\\_sharma@pfcindia.com](mailto:rajeev_sharma@pfcindia.com)

**Subject: Reg. implementation of Part-A (IT), Part-A (SCADA) and Part-B projects and submission of weekly progress made in electrifying un-electrified urban households.**

\*\*\*\*\*

Sir,

I am directed to state that the extension of timeline for completion of projects sanctioned under erstwhile RAPDRP (now subsumed under IPDS) was discussed in detail in 10<sup>th</sup> and 11<sup>th</sup> meetings of the Monitoring Committee held on 25.05.2017 and 05.12.2017 respectively. Following decisions were taken in the above two meetings:

- (a) Part-A (IT) projects in all 1405 towns are to be completed and verified by TPIEA-IT by 31.03.2018
  - (b) Part-A (SCADA) projects in 55 towns need to be completed and verified by TPIEA-IT by 31.03.2018. Time extension for 3 SCADA projects in AP and 1 SCADA project in Telangana was permitted up-to June-18 and Sep-18 respectively.
  - (c) Part-B projects in all 1227 towns are to be completed by 31.03.2018.
2. You are requested to expedite the implementation and ensure that Part-A (IT), Part-A (SCADA) and Part-B projects are completed before the above end dates.
  3. Balance un-electrified urban households are also to be electrified under the SAUBHAGYA. Though PFC has submitted the state wise details of balance un-electrified urban households after interaction with states, the weekly progress made in electrifying these un-electrified urban households also need to be captured by the state nodal offices and the status to be submitted to the Ministry on weekly basis.

Yours faithfully,



**(G. Swan Za Lian)**  
**Under Secretary (IPDS)**  
**Tele-Fax: 23708051**