

अरुण कुमार वर्मा  
ARUN KUMAR VERMA

संयुक्त सचिव  
JOINT SECRETARY

Telefax: 011-23714367  
arun.verma@nic.in



भारत सरकार  
GOVERNMENT OF INDIA  
विद्युत मंत्रालय  
MINISTRY OF POWER  
श्रम शक्ति भवन, रफी मार्ग  
SHRAM SHAKTI BHAWAN, RAFI MARG

नई दिल्ली - 110001

NEW DELHI - 110001 July 11, 2018

D.O.No. 20/9/2017-IPDS


Dear Shri. Panda

You are aware that adequate system strengthening of Sub-Transmission & Distribution network and timely implementation of IT & ERP systems are important to meet objectives of reliable and quality power supply & improved services to consumers.

2. System strengthening work in urban towns under IPDS is to be completed by March, 2019. It is observed that no physical progress in Puducherry has been reported so far and to complete the work within schedule, it is requested to ensure physical progress of at least 11% per month.
3. We look forward for your cooperation in achieving the timely completion of the projects.

Regards

Yours sincerely,

  
(Arun Kumar Verma)

Sh Prashant Kumar Panda, IAS  
Secretary (Power),  
Chief Secretariat,  
Govt. of Puducherry  
Goubert Avenue,  
Puducherry-605001