



राजीव शर्मा
अध्यक्ष एवं प्रबंध निदेशक
RAJEEV SHARMA
Chairman & Managing Director



पावर फाइनेंस कारपोरेशन लिमिटेड
POWER FINANCE CORPORATION LTD.
(भारत सरकार का उपक्रम) (A Govt. of India Undertaking)

DO. 02:10: IPDS: V: 2018: Utilities

14.02.2019

Dear sir

You may be aware that Government of India had sanctioned project worth Rs. 138 Crore for 6 towns namely Ahmedabad, Bhavnagar, Jamnagar, Rajkot, Surat & Vadodara under the erstwhile R-APDRP in 2010 for implementation of SCADA/DMS system with an objective to enhance reliability in power distribution network in these towns.

Work has so far been completed in Vadodara town of Gujarat, however implementation is delayed in other 5 towns due to slow progress in RTU & FRTU commissioning and Site Acceptance Test. Our PFC team had extensively reviewed the progress of SCADA with your officers and officers and Gujarat team had committed to complete SCADA project in all 5 towns on as built basis by 28.02.2019.

It is pertinent to mention that as per decision in 12th MCM, interest accrued up-to 31.03.2018 only shall be considered for capitalization / conversion of loan into grant and hence, with delay in execution, your State is losing on interest and consumers are being deprived of greater reliability in power distribution.

I would therefore request your kind intervention to ensure that SCADA project is completed for these towns as per the commitment above so that the State is able to derive benefits of loan conversion into grant as per the guidelines.

With warm regards

Yours sincerely,

Rajeev Sharma
(Rajeev Sharma)

Sh. Pankaj Joshi, IAS
Principal Secretary (Energy & Petrochem),
Government of Gujarat
Sachivalaya,
Block No.5, 5th Floor
Gandhinagar

Ref No: 061835



राजीव शर्मा
अध्यक्ष एवं प्रबंध निदेशक
RAJEEV SHARMA
Chairman & Managing Director



पावर फाइनेंस कारपोरेशन लिमिटेड
POWER FINANCE CORPORATION LTD.
(भारत सरकार का उपक्रम) (A Govt. of India Undertaking)

DO. 02:10: IPDS: V: 2018: Utilities

14.02.2019

Dear sir

You may be aware that Government of India had sanctioned project worth Rs.152 Crore for 5 towns namely Jodhpur, Bikaner, Ajmer, Kota & Jaipur under the erstwhile R-APDRP in 2010 for implementation of SCADA/DMS system with an objective to enhance reliability in power distribution network in these towns.

Work has so far been completed in 4 out of 5 towns in Rajasthan, however the implementation in Jaipur is delayed due to slow progress in RTU & FRTU commissioning and Site Acceptance Test. Our PFC team had extensively reviewed the progress of SCADA with your officers and JVVNL had committed to complete SCADA project in Jaipur by 28.02.2019.

It is pertinent to mention that as per decision in 12th MCM, interest accrued up-to 31.03.2018 only shall be considered for capitalization / conversion of loan into grant and hence, with delay in execution, your State is losing on interest and consumers are being deprived of greater reliability in power distribution.

I would therefore request your kind intervention to ensure that SCADA project is completed for Jaipur town as per the commitment above so that the State is able to derive benefits of loan conversion into grant as per the guidelines.

With warm regards

Yours sincerely,

(Rajeev Sharma)

Shri N.P.Gangwar, JAS
Principal Secretary (Energy)
Govt of Rajasthan,
Vidyut Bhawan, Janpath, Jyoti Nagar,
Jaipur 302 005

Ref No: 061835



राजीव शर्मा
अध्यक्ष एवं प्रबंध निदेशक
RAJEEV SHARMA
Chairman & Managing Director



पावर फाइनेंस कारपोरेशन लिमिटेड
POWER FINANCE CORPORATION LTD.
(भारत सरकार का उपक्रम) (A Govt. of India Undertaking)

DO. 02:10: IPDS: V: 2018: Utilities

14.02.2019

Respected Madam

You may be aware that Government of India had sanctioned project worth Rs. 70 Crore for 3 towns namely Dhanbad, Ranchi & Jamshedpur under the erstwhile R-APDRP in 2013 for implementation of SCADA/DMS system with an objective to enhance reliability in power distribution network in these towns.


Work has not been completed so far in any of these towns. The implementation is delayed due to slow progress in RTU & FRTU commissioning and Site Acceptance Test. Our PFC team had extensively reviewed the progress of SCADA with your officers and JBVNL had committed to complete SCADA project in Dhanbad, Ranchi & Jamshedpur by 28.02.2019, 07.03.2019 and 15.03.2019 respectively.

It is pertinent to mention that as per decision in 12th MCM, interest accrued up-to 31.03.2018 only shall be considered for capitalization / conversion of loan into grant and hence, with delay in execution, your State is losing on interest and consumers are being deprived of greater reliability in power distribution.

I would therefore request your kind intervention to ensure that SCADA project is completed for these towns as per the commitment above so that the State is able to derive benefits of loan conversion into grant as per the guidelines.

With warm regards

Yours sincerely,


(Rajeev Sharma)

Smt Vandana Dadel, /AS
Secretary, Energy Department
Government of Jharkhand
Near MDI Building,
Project Bhawan Campus
Dhurwa, Ranchi - 834004



राजीव शर्मा
अध्यक्ष एवं प्रबंध निदेशक
RAJEEV SHARMA
Chairman & Managing Director



Ref No: 061835
पावर फाइनेंस कारपोरेशन लिमिटेड
POWER FINANCE CORPORATION LTD.
(भारत सरकार का उपक्रम) (A Govt. of India Undertaking)

DO. 02:10: IPDS: V: 2018: Utilities

14.02.2019

Dear sir

You may be aware that Government of India had sanctioned project worth Rs. 52 Crore for 3 towns namely Amritsar, Jalandhar & Ludhiana under the erstwhile R-APDRP in 2011 for implementation of SCADA/DMS system with an objective to enhance reliability in power distribution network in these towns.

Work has not been completed so far in any of these towns. The implementation is delayed due to slow progress in RTU & FRTU commissioning and Site Acceptance Test. Our PFC team had extensively reviewed the progress of SCADA with your officers and they had committed to complete SCADA project in Jalandhar, Amritsar & Ludhiana on as built basis by 15.02.2019, 28.02.2019 and 15.03.2019 respectively.

It is pertinent to mention that as per decision in 12th MCM, interest accrued up-to 31.03.2018 only shall be considered for capitalization / conversion of loan into grant and hence, with delay in execution, your State is losing on interest and consumers are being deprived of greater reliability in power distribution.

I would therefore request your kind intervention to ensure that SCADA project is completed for these towns as per the commitment above so that the State is able to derive benefits of loan conversion into grant as per the guidelines.

With warm regards

Yours sincerely,

Rajeev Sharma
(Rajeev Sharma)

Sh. A Venu Prasad, IAS
Principal Secretary (Power)
Government of Punjab
Municipal Bhavan
Plot No. 3, Sector 35
Chandigarh 160022



राजीव शर्मा
अध्यक्ष एवं प्रबंध निदेशक
RAJEEV SHARMA
Chairman & Managing Director



पावर फाइनेंस कारपोरेशन लिमिटेड
POWER FINANCE CORPORATION LTD.
(भारत सरकार का उपक्रम) (A Govt. of India Undertaking)

DO. 02:10: IPDS: V: 2018: Utilities

14.02.2019

Respected sir

You may be aware that Government of India had sanctioned project worth Rs. 80 Crore for 2 towns namely Hyderabad and Warangal under the erstwhile R-APDRP in 2011 for implementation of SCADA/DMS system with an objective to enhance reliability in power distribution network in these towns.


Work has so far been completed in Warangal, however implementation is delayed in Hyderabad due to slow progress in RTU & FRTU commissioning and Site Acceptance Test. Our PFC team had extensively reviewed the progress of SCADA with your officers and they had committed to complete SCADA project in Hyderabad by 28.02.2019.

It is pertinent to mention that as per decision in 12th MCM, interest accrued up-to 31.03.2018 only shall be considered for capitalization / conversion of loan into grant and hence, with delay in execution, your State is losing on interest and consumers are being deprived of greater reliability in power distribution.

I would therefore request your kind intervention to ensure that SCADA project is completed in Hyderabad as per the commitment above so that the State is able to derive benefits of loan conversion into grant as per the guidelines.

With warm regards

Yours sincerely,


(Rajeev Sharma)

Sh. Ajay Mishra, / AS
Spl Chief Secretary (Energy),
Govt. of Telangana,
D Block, Secretariat,
Hyderabad

Ref No: 061835



राजीव शर्मा
अध्यक्ष एवं प्रबंध निदेशक
RAJEEV SHARMA
Chairman & Managing Director



पावर फाइनेंस कारपोरेशन लिमिटेड
POWER FINANCE CORPORATION LTD.
(भारत सरकार का उपक्रम) (A Govt. of India Undertaking)

DO. 02:10: IPDS: V: 2018: Utilities

14.02.2019

Dear sir

You may be aware that Government of India had sanctioned project worth Rs. 83 Crore for 3 towns namely Thiruvananthapuram, Kozhikode & Ernakulum under the erstwhile R-APDRP in 2011 for implementation of SCADA/DMS system with an objective to enhance reliability in power distribution network in these towns.


Work has not been completed so far in any of these towns. The implementation is delayed due to slow progress in RTU & FRTU commissioning and Site Acceptance Test. Our PFC team had extensively reviewed the progress of SCADA with your officers and it was decided that KSEBL shall complete SCADA project in all 3 towns on as built basis by 15.03.2019.

It is pertinent to mention that as per decision in 12th MCM, interest accrued up-to 31.03.2018 only shall be considered for capitalization / conversion of loan into grant and hence, with delay in execution, your State is losing on interest and consumers are being deprived of greater reliability in power distribution.

I would therefore request your kind intervention to ensure that SCADA project is completed for these towns as per the commitment above so that the State is able to derive benefits of loan conversion into grant as per the guidelines.

With warm regards

Yours sincerely,


(Rajeev Sharma)

Sh. Sanjay Kaul, /AS
Principal Secretary (Power),
Government of Kerala
Secretariat
Thiruvananthapuram - 695001